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ESTIMATE RUN 09/12/2006

ESTIMATE SUMMARY 15:28:24

CONTID: C15498         ESTIMATE NO: 0003 PROG 2005

PCN: 15498-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal at SH83/Long Avenue PERCENT TIME:

PROJECT NO: STA 0831-100                  

Signal at SH83/Long Avenue

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 04/25/2006

6309 MONARCH PARK PLACE SUITE DATE LET 04/06/2006 DATE WORK BEGAN 05/03/2006

 DATE AWARDED 04/10/2006 DATE TIME STOPPED 09/13/2006

 DATE CONTRACT EXECUTED 04/24/2006 DATE ACCEPTED 09/13/2006

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 04/25/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 450,350.51 PARTICIPATING $ $ 74,999.17

AWARD PROJECT AMT: 396,235.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,124.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.35

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/27/2006 ??:??:??

10/27/2006 ??:??:??

81.29%

84,268.69

74,999.17

74,999.17

73,874.18

$

$

$

$

366,081.82

0.00

366,081.82

0.00

366,081.82

-4,982.42

0.00

361,099.40

0.00

AMOUNT DUE 361,099.40 73,874.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,874.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

129.0
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 13.600 10.000

SY  3.600 60.37

16.77000 13.600 228.07

202-00195  
 

0010 *REMOVAL OF SIDEWALK 75.200 63.000

SY  12.200 211.79

17.36000 75.200 1,305.47

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 1,192.000 1,131.000

LF  61.000 433.10

7.10000 1,192.000 8,463.20

202-00203  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 34.000 18.000

SY  16.000 857.44

53.59000 34.000 1,822.06

202-00210  
 

0025 *REMOVAL OF PAVEMENT MARKING 1,439.000 0.000

SF  1,319.000 2,690.76

2.04000 1,319.000 2,690.76

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 15.000 0.000

EACH 13.000 1,048.19

80.63000 13.000 1,048.19

202-00810  
 

0035 *SAWING CONCRETE (10 INCH) 1,141.000 1,117.500

LF  0.000 0.00

5.21000 1,117.500 5,822.18

202-05010  
 

0040 *SAWING CONCRETE (SPECIAL) 1,024.000 909.500

LF  0.000 0.00

2.58000 909.500 2,346.51

202-05019  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4.000 4.000

CY  0.000 0.00

27.09000 4.000 108.36

203-00060  
 

0050 *MUCK EXCAVATION 20.000 17.000

CY  0.000 0.00

96.75000 17.000 1,644.75

203-00100  
 

0055 POTHOLING 40.000 8.000

HOUR 0.000 0.00

75.60000 8.000 604.80

203-01597  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 100.000 40.000

LF  40.000 344.00

8.60000 80.000 688.00

208-00002  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

587.00000 1.000 587.00

208-00045  
 

0070 *RESET GROUND SIGN 2.000 0.000

EACH 2.000 322.50

161.25000 2.000 322.50

210-00810  
 

0075 *AGGREGATE BASE COURSE (CLASS 6) 20.000 17.000

CY  0.000 0.00

24.67000 17.000 419.39

304-06007  
 

0080 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.000 0.000

TON 0.000 0.00

161.25000 0.000 0.00

403-00720  
 

0085 *CONCRETE PAVEMENT (12 INCH) 57.100 57.100

SY  0.000 0.00

127.93000 57.100 7,304.80

412-01200  
 

0090 *DRILLED CAISSON (36 INCH) 18.000 18.000

LF  0.000 0.00

193.51000 18.000 3,483.18

503-00036  
 

0095 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

231.09000 63.000 14,558.67

503-00048  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 45.000 45.000

LF  0.000 0.00

156.36000 45.000 7,036.20

606-00301  
 

0105 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

1,118.00000 1.000 1,118.00

606-01340  
 

0110 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,591.00000 1.000 1,591.00

606-01385  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,329.78000 1.000 1,329.78

606-01390  
 

0120 *CONCRETE SIDEWALK 57.000 39.100

SY  0.000 0.00

64.55000 39.100 2,523.91

608-00000  
 

0125 *CONCRETE CURB RAMP 30.000 16.600

SY  12.200 1,695.07

138.94000 28.800 4,001.47

608-00010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,138.000 971.000

LF  116.000 2,469.64

21.29000 1,087.000 23,142.23

609-21010  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-B) 160.000 160.000

LF  0.000 0.00

30.64000 160.000 4,902.40

609-21020  
 

0140 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 166.200 91.000

SF  75.200 1,111.46

14.78000 166.200 2,456.44

610-00024  
 

0145 *DELINEATOR (TYPE I) 6.000 0.000

EACH 6.000 109.68

18.28000 6.000 109.68

612-00001  
 

0150 *DELINEATOR (TYPE II) 5.000 0.000

EACH 4.000 77.40

19.35000 4.000 77.40

612-00002  
 

0155 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,670.000 1,218.000

LF  0.000 0.00

5.44000 1,218.000 6,625.92

613-00301  
 

0160 3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 312.000

LF  0.000 0.00

3.96000 312.000 1,235.52

613-01300  
 

0165 *WIRING 1.000 0.500

L S 0.500 2,109.11

4,218.22000 1.000 4,218.22

613-10000  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 4.000 1,355.48

338.87000 4.000 1,355.48

613-70400  
 

0175 *SIGN PANEL (CLASS I) 94.500 0.000

SF  94.500 1,777.55

18.81000 94.500 1,777.55

614-00011  
 

0180 *SIGN PANEL (CLASS II) 39.000 0.000

SF  15.000 443.40

29.56000 15.000 443.40

614-00012  
 

0185 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 33.000 0.000

LF  0.000 0.00

13.44000 0.000 0.00

614-01512  
 

0190 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 3.000 0.000

EACH 0.000 0.00

53.75000 0.000 0.00

614-01522  
 

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 22.000 0.000

LF  20.000 591.20

29.56000 20.000 591.20

614-01585  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 2.000 322.50

161.25000 2.000 322.50

614-01588  
 

0205 PEDESTRIAN SIGNAL FACE (16) 4.000 4.000

EACH 0.000 0.00

362.52000 4.000 1,450.08

614-70117  
 

0210 TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000

EACH 0.000 0.00

648.12000 17.000 11,018.04

614-70336  
 

0215 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

818.86000 2.000 1,637.72

614-70560  
 

0220 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.500

EACH 0.500 9,754.76

19,509.52000 1.000 19,509.52

614-72886  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

17,028.52000 1.000 17,028.52

614-81145  
 

0230 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000

EACH 0.000 0.00

27,319.08000 1.000 27,319.08

614-81160  
 

0235 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

27,465.80000 2.000 54,931.60

614-81165  
 

0240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 1.000 16,584.35

16,584.35000 1.000 16,584.35

614-86240  
 

0245 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,225.00000 1.000 3,225.00

625-00000  
 

0250 *MOBILIZATION 1.000 0.596

L S 0.000 0.00

56,913.98000 0.596 33,920.73

626-00000  
 

0255 *EPOXY PAVEMENT MARKING 2.000 0.000

GAL 2.000 645.00

322.50000 2.000 645.00

627-00005  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 290.000 0.000

SF  290.000 6,235.00

21.50000 290.000 6,235.00

627-03003  
 

0265 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 476.000 0.000

SF  476.000 4,607.68

9.68000 476.000 4,607.68

627-30210  
 

0270 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

240.000 0.000

SF  178.000 2,871.14

16.13000 178.000 2,871.14

627-30405  
 

0275 *FLAGGING 250.000 119.500

HOUR 57.500 1,359.88

23.65000 177.000 4,186.05

630-00000  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 24.000 6.000

DAY 8.000 860.00

107.50000 14.000 1,505.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 70.000 27.000

DAY 12.000 3,600.00

300.00000 39.000 11,700.00

630-00012  
 

0290 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 2,150.00

1,343.75000 3.600 4,837.50

630-80001  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.000

EACH 0.800 43.00

53.75000 1.800 96.75

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 10.000

EACH 8.900 717.61

80.63000 18.900 1,523.91

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 3.000

EACH 2.400 258.00

107.50000 5.400 580.50

630-80343  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 1.300 1,397.50

1,075.00000 1.800 1,935.00

630-80358  
 

0315 *PORTABLE MESSAGE SIGN PANEL 92.000 92.000

DAY 0.000 0.00

80.63000 92.000 7,417.96

630-80359  
 

0320 *DRUM CHANNELIZING DEVICE 70.000 35.000

EACH 28.000 1,354.64

48.38000 63.000 3,047.94

630-80360  
 

0325 *TRAFFIC CONE 300.000 123.000

EACH 98.400 1,164.07

11.83000 221.400 2,619.16

630-80380  
 

0330 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15498-BID    ESTIMATE RUN 09/12/2006

PROJECT: STA 0831-100                  ESTIMATE NO: 0003 15:28:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0340 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0345 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 10,000.000 0.000

F A 3,365.900 3,365.90

1.00000 3,365.900 3,365.90

700-70072  
 

0355 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 ADDED ITEM (LUMP SUM)/ REVISE GUARDRAIL POSTS    MCR 
LINE ITEM 1

1.000 1.000

L S 0.000 0.00

3,976.48000 1.000 3,976.48

900-00014  
 

CAT 0200 $74,999.17 366,081.80CURRENT AMT 450,350.51 $$

PROJECT TOTAL 74,999.17 $ 366,081.80CURRENT AMT 450,350.51 $$


